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ESTIMATE RUN 06/10/2014

ESTIMATE SUMMARY 11:18:34

CONTID: C19780         ESTIMATE NO: 0003 PROG 2005

PCN: 19780-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 PRIORITY CULVERT SH 184 MM 25.1 PERCENT TIME:

PROJECT NO: BR184A-003                    

R5 PRIORITY CULVERT SH 184 MM 25.1

NAME OF ROAD: SH 184

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 05/31/2014 DATE TIME STARTED 03/12/2014

2481 COMMERCE BLVD DATE LET 12/12/2013 DATE WORK BEGAN 03/12/2014

 DATE AWARDED 12/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/21/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 03/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 954,349.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 849,060.40 NON-PARTICIPATING 183,887.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,842.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

55.79%

421,946.85

183,887.60

183,887.60

181,045.55

$

$

$

$

14,150.00

518,253.05

532,403.05

0.00

532,403.05

-12,735.91

0.00

519,667.14

0.00

AMOUNT DUE 519,667.14 181,045.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,045.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

  

81.0 TIME ALLOW: 6/13/2014 ??:??:??

ORIG TIME ALLOW: 6/13/2014 ??:??:??



CONTID: C19780         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.700

0.150

201-00000  
 

6,018.000.850

1,062.00

1.000

L S 

7,080.00000

0010 Removal of Pipe 10.000

14.000

202-00035  
 

2,064.0024.000

1,204.00

81.000

LF  

86.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,475.000

LF  

2.15000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

165.00000

0025 *Plug Culvert 1.000

0.000

202-04001  
 

9,800.001.000

0.00

3.000

EACH

9,800.00000

0030 Embankment Material (Complete In Place) 90.410

190.500

203-00061  
 

11,236.40280.910

7,620.00

762.000

TON 

40.00000

0035 Muck Excavation 0.000

7.000

203-00100  
 

157.507.000

157.50

15.000

CY  

22.50000

0040 Hydraulic Excavator 3.000

0.000

203-01565  
 

435.003.000

0.00

10.000

HOUR

145.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

110.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

105.00000

0055 Potholing 1.000

0.000

203-01597  
 

270.001.000

0.00

5.000

HOUR

270.00000
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 5.000

4.000

203-02330  
 

315.009.000

140.00

60.000

HOUR

35.00000

0065 Structure Excavation 22.000

74.000

206-00000  
 

1,382.4096.000

1,065.60

250.000

CY  

14.40000

0070 Structure Backfill (Class 1) 0.000

17.800

206-00100  
 

1,424.0017.800

1,424.00

187.000

CY  

80.00000

0075 *Erosion Log (12 Inch) 616.000

80.000

208-00002  
 

8,004.00696.000

920.00

696.000

LF  

11.50000

0080 *Silt Fence 1,140.000

235.000

208-00020  
 

6,531.251,375.000

1,116.25

1,500.000

LF  

4.75000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

145.001.000

0.00

1.000

EACH

145.00000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,625.00000

0095 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

34.501.000

0.00

50.000

HOUR

34.50000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

25.000

HOUR

185.00000

0105 *Erosion Control Supervisor 39.000

18.000

208-00206  
 

2,850.0057.000

900.00

60.000

DAY 

50.00000

0110 Water Control 0.900

0.050

208-00400  
 

21,660.000.950

1,140.00

1.000

L S 

22,800.00000
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

10.000

EACH

25.00000

0120 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

120.000

LF  

21.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,400.00000

0130 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.150

ACRE

4,750.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

1,700.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.150

ACRE

1,400.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

230.000

LB  

6.00000

0150 *Brush Layer Cutting 120.000

80.000

214-01010  
 

1,000.00200.000

400.00

400.000

EACH

5.00000

0155 *Transplant Shrub 4.000

11.000

215-00000  
 

1,275.0015.000

935.00

30.000

EACH

85.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,166.000

SY  

4.60000

0165 Geotextile (Drainage) (Class 2) 0.000

143.000

420-00113  
 

822.25143.000

822.25

451.000

SY  

5.75000
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (12 Inch) 0.000

71.000

506-00212  
 

10,082.0071.000

10,082.00

71.000

CY  

142.00000

0175 Riprap (18 Inch) 0.000

41.000

506-00218  
 

5,822.0041.000

5,822.00

200.000

CY  

142.00000

0180 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

17.000

CY  

230.00000

0185 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

131.000

CY  

139.00000

0190 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

250.000

LB  

18.00000

0195 *Concrete Class B 0.000

13.000

601-01000  
 

14,690.0013.000

14,690.00

57.000

CY  

1,130.00000

0200 *Reinforcing Steel 0.000

725.000

602-00000  
 

1,160.00725.000

1,160.00

3,153.000

LB  

1.60000

0205 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

0.000

CY  

340.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,800.000

LF  

18.25000

0215 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

8.000

EACH

2,150.00000

0220 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

500.000

LF  

4.50000
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Fence (Plastic) 355.000

0.000

607-11525  
 

798.75355.000

0.00

400.000

LF  

2.25000

0230 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

25.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

30.00000

0240 *36 Inch Welded Steel Pipe (Jacked) (Install Only) 91.000

0.000

619-10368  
 

166,075.0091.000

0.00

91.000

LF  

1,825.00000

0245 *78 Inch Welded Steel Pipe (Jacked) (Install Only) 28.000

54.000

619-10730  
 

161,950.0082.000

106,650.00

116.000

LF  

1,975.00000

0250 *Construction Surveying 0.600

0.000

625-00000  
 

1,950.000.600

0.00

1.000

L S 

3,250.00000

0255 *Mobilization 0.600

0.400

626-00000  
 

31,200.001.000

12,480.00

1.000

L S 

31,200.00000

0260 Public Information Services 0.500

0.000

626-01000  
 

2,572.500.500

0.00

1.000

L S 

5,145.00000

0265 *Flagging 556.500

207.000

630-00000  
 

16,033.50763.500

4,347.00

763.500

HOUR

21.00000

0270 *Traffic Control Inspection 15.000

10.000

630-00007  
 

1,425.0025.000

570.00

25.000

DAY 

57.00000

0275 *Traffic Control Management 38.000

18.000

630-00012  
 

28,560.0056.000

9,180.00

60.000

DAY 

510.00000
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

36.003.000

0.00

8.000

EACH

12.00000

0285 *Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

348.0014.500

0.00

30.000

EACH

24.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

20.00000

0295 *Drum Channelizing Device 3.000

0.000

630-80360  
 

36.003.000

0.00

20.000

EACH

12.00000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

18.00000

0305 *Traffic Cone 15.000

0.000

630-80380  
 

90.0015.000

0.00

100.000

EACH

6.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0320 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

12,366.500

F A 

1.00000

CAT 518,253.05183,887.60940,199.90CURRENT AMT0200 $ $ $
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PCN: 19780-BID    ESTIMATE RUN 06/10/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,700.001.000

0.00

1.000

EACH

13,700.00000

0335 Sanitary Facility 2.000

0.000

620-00020  
 

450.002.000

0.00

2.000

EACH

225.00000

CAT 14,150.000.0014,150.00CURRENT AMT0400 $ $ $

$ 532,403.05183,887.60$954,349.90$CURRENT AMTPROJECT TOTAL


